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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Pay Period End Date:

08.06.2016

Contract Location:
DARR - LEXINGTON

Contractor:

TEN POINT CONSTRUCTION CO., INC.

2212 HWY 59

DENISON IA 51442-7416

Phone:
(712)263-5181

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

DAWSON
Project Fed State
Number Project Number

61530 000 RD-80-4(1036)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

11.19.2015
12.04.2015
01.08.2016

05.02.2016
05.02.2016

Highway Begin End Description
Number Ref Ref
Post Post
080 230.55 237.61 GROUP 8 SPECIALTY

Current Contract Amt
$2,824,187.89

Original Contract Amt
$2,824,187.89

% Dollar Comp

83%
% Time Comp

59%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Thomsen, Toby

Total for Adjustments

Payment

08.09.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

08.10.2016

08.10.2016

Total to Date Prev to Date

$2,334,975.23  $2,113,851.18
$.00 $.00
$2,334,975.23  $2,113,851.18
$.00 $.00
$.00 $.00
$.00 $.00

$2,334,975.23  $2,113,851.18

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$2,334,975.23  $2,113,851.18

District Engineer
Craig, Cameron
Controller

Burling, Laurie

This Estimate

$221,124.05
$.00
$221,124.05
$.00
$.00
$.00
$221,124.05

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$221,124.05

08.09.2016

08.10.2016
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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Est Number: 0006 Pay Period End Date:  08.06.2016 Est Number: 0006 Pay Period End Date:  08.06.2016
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 0030.80 332,500.00 1.000 332,500.00
0001 0001 0001.00 215.00 181.000 38,915.00 MOBILIZATION LS 1.000 332,500.00
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 181.000 38,915.00 0.849 282,292.50
CONTROL DEVICES 79.000 16,985.00 0.000 0.00
24.000 5160.00 0010 0010 3039.11 485.00 512.070 248,353.95
0002 0002 0001.08 0.50 18.600.000 030000 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 512.070 248,353.95
Do o DEPTH
BARRICADE, TYPE Il BDAY 18,600.000 9,300.00 607.999 294,879.52
40,885.000 20,442.50 0.000 0.00
4,184.000 2,092.00 0011 0011 3039.12 365.00 450.670 164,494.55
0003 0003 0001.10 4.00 844.000 3.376.00 gng\)l;:EETE PAVEMENT REPAIR, TYPE B, FULL cY 450.670 164,494.55
BARRICADE, TYPE Il BDAY 844.000 3,376.00 454.298 165,818.78
1,057.000 4,228.00 0.000 0.00
206.000 824.00 0012 0012 3039.13 337.00 1,124.970 379,114.89
0004 0004 0001.90 3.00 6,264.000 18,792.00 ggy_ﬁ_}TETE PAVEMENT REPAIR, TYPE C, FULL cY 1,124.970 379,114.89
SIGN DAY EACH 6,264.000 18,792.00 1,337.082 450,596.64
6,017.000 18,051.00 0.000 0.00
1,008.000 3,024.00 0013 0013 3039.14 1,755.00 52.890 92,821.95
0005 0005 0002.28 0.05  185,000.000 9,250.00 S(A)gﬁifgigﬁi\-i/EMENT REPAIR, TYPE A, cy 52.890 92,821.95
TEMPORARY PAVEMENT MARKING REMOVAL LF 185,000.000 9,250.00 55.977 98,239.65
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 3039.15 1,795.00 3.480 6,246.60
0006 0006 0002.44 0.30  185,000.000 55,500.00 SSRNﬁifTDEEE?XEMENT REPAIR, TYPE B, CY 3.480 6,246.60
TEMPORARY PAVEMENT MARKING, TYPE LF 185,000.000 55,500.00 3.509 6,298.66
PAINT 197,896.000 59,368.80 0.000 0.00
25,866.000 7,759.80 0015 0015 3210.10 2.70  245,292.000 662,288.40
0007 0007 0002.47 0.30  185,000.000 55,500.00 gg&ﬂgRNEagﬁvaén% m\‘D TEXTURING Sy 245,292.000 662,288.40
TEMPORARY PAVEMENT MARKING SURFACE LF 185,000.000 55,500.00 242,321.112 654,267.00
PREPARATION 119.045.000 35.713.50 40,138.222 108,373.20
22,843.000 6,852.90 0016 0016 3211.25 2.65 975.000 2,583.75
0008 0008 0002.97 100.00 120.000 12,00000 SEALING CRACKS LF 975.000 2,583.75
FLASHING ARROW PANEL DAY 120.000 12,000.00 347.000 919.55
310.000 31,000.00 0.000 0.00
54.000 5,400.00 0017 0017 3211.30 1.15  355,127.000 408,396.05
SEALING JOINTS LF 355,127.000 408,396.05
103,522.000 119,050.30
65,045.000 74,801.75
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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Est Number: 0006 Pay Period End Date:  08.06.2016 Est Number: 0006 Pay Period End Date:  08.06.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3211.35 1.30 3,362.000 4,370.60 0027 0027 L860.50 3,500.00 1.000 3,500.00
SEALING CONCRETE REPAIR JOINT LF 3,362.000 4,370.60 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,500.00
76.000 08.80 CONTRACTOR COMPLIANCE 0.500 1,750.00
28.000 36.40 0.000 0.00
0019 0019 3221.21 490.90 136.050 66,786.95 GROUP 8 SPECIALTY Contracted 2,824,187.89
CONCRETE PAVEMENT, CLASS 47B-HE-3500 CY 136.050 66,786.95 Current 2.824,187.89
JOINT REPAIR 132.359 64,975.03 In place 2,334,975.23
0.000 0.00 This Estimate 221,124.05
0020 0020 3300.50 10,000.00 1.000 10,000.00 Totals for contract Contracted 2,824,187.89
PORTLAND CEMENT CONCRETE LS 1.000 10,000.00 Current 2,824,187.89
SMOOTHNESS TESTING 1.000 10,000.00 In place 2,334,975.23
0.680 6,800.00 This Estimate 221,124.05
0021 0021 7515.13 0.99 19,000.000 18,810.00
5" BLACK WET REFLECTIVE POLYUREA LF 19,000.000 18,810.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
0022 0022 7515.36 0.99 100,000.000 99,000.00
5" WHITE WET REFLECTIVE POLYUREA LF 100,000.000 99,000.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
0023 0023 7515.38 5.80 5,000.000 29,000.00
12" WHITE WET REFLECTIVE POLYUREA LF 5,000.000 29,000.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
0024 0024 7516.35 0.99 80,000.000 79,200.00
5" YELLOW WET REFLECTIVE POLYUREA LF 80,000.000 79,200.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
0025 0025 8028.01 170.00 47.660 8,102.20
FOUNDATION COURSE REPLACEMENT CY 47.660 8,102.20
0.000 0.00
0.000 0.00
0026 0026 9140.40 1.05 5,700.000 5,985.00
CRACK SEALING BITUMINOUS SURFACING LF 5,700.000 5,985.00
0.000 0.00
0.000 0.00







